

CHANGE ORDER #1

Project Title: Cheyenne Greenway, Walterscheid Underpass

Date: February 28, 2013

Project No.: M-6-13

Contract No.: 5922

Contractor: Simon Contractors Company

The following changes are hereby made to the Contract Documents:

Increase quantity of Pay Item 4000.1-"Structural Concrete Retaining & Wingwalls" by 140 cubic-yards, from 290 cubic-yards to 430 cubic-yards.

140 CY x \$650.00/CY = \$ 91,000.00

Justification:

Error in calculating the original Bid Item Quantity.

CHANGE TO CONTRACT PRICE:

Original Contract Amount: \$ 785,662.50

Current contract amount, as adjusted by previous change orders: \$ 785,662.50

The Contract amount due to this Change Order will be INCREASED by: \$ 91,000.00

The new Contract Amount due to this Change Order will be: \$ 876,662.50


CHANGE TO CONTRACT TIME:

The Contract Time will not be increased or decreased by this Change Order

The Date for completion of all work under this contract will remain unchanged.

APPROVALS:

Recommended by:



Larry R. Gallagher, P.E.
Project Engineer

Date:

3/5/13

Accepted by:



Simon Contractors Company

Date:

3/5/13

Approved by:

Rick Parish, Director
Cheyenne Parks & Recreation Department

Date: