

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #1
Project: Consultant Services – Environmental Monitoring
Project Number: Contract #5511
Contractor: TriHydro Corporation
Date Prepared: 8-29-2012

The above reference contract is hereby modified in the manner set forth in the following and such amendments and modifications are agreed to by the undersigned, being parties to this contract and agreement. All other aspects of the agreement remain unchanged and in full force and effect.

I. Description of Changes:

Original Contract Amount: \$209,220
Modification #1: 209,220
New Contract Total: \$418,440

II. Contract Items:

All items to remain the same as original agreement.

III. Schedule:

Groundwater Sampling & Analysis: Sampling shall be performed in the field on the following months:

- 1) April 2013
- 2) August 2013
- 3) December 2013
- 4) April 2014
- 5) August 2014
- 6) December 2014
- 7) April 2015
- 8) August 2015
- 9) December 2015

Groundwater Gauging: Groundwater gauging shall be performed in the field every sampling event, beginning in April 2013 and continuing through and including December 2015.

Methane Monitoring: Methane monitoring shall be performed in the field during the following months:

- 1) March 2013
- 2) June 2013
- 3) September 2013
- 4) December 2013
- 5) March 2014
- 6) June 2014
- 7) September 2014
- 8) December 2014
- 9) March 2015
- 10) June 2015

11) September 2015

12) December 2015

Annual Reports: Consultant shall submit a draft copy (electronic is acceptable) of a comprehensive annual report to the City by March 1 of each contract year. Consultant shall incorporate City comments and submit one electronic and one paper copy of final report (if paper draft, page changes are acceptable) to the City and paper and electronic deliverables to WDEQ per their requirements by April 1 of each contract year.

Event Reports: Consultant shall submit a draft copy (electronic is acceptable) of a brief summary event report within 30-days of receipt of complete and accurate analytical results for each April, August and December monitoring event. Consultant shall incorporate City comments and submit one paper copy and electronic deliverables to WDEQ per their requirements not later than 30-days following submission of draft.

Compensation rates will remain the same as original contract as outlined in Exhibit B, Compensation.

IV. Summary:

This modification increases the amount of the contract by \$209,220 and extends the contract for one additional three-year period. This modification includes groundwater sampling & analysis, groundwater gauging, methane monitoring and reports at the same frequency and number as included in original contract. The total cost of this contract will not exceed \$418,440 without a written change order signed by both parties.

V. Approvals

Date: _____

City of Cheyenne

Mayor Richard L. Kaysen

/ATTEST: City Clerk Carol Intlekofer

Recommend Approval by Public Works Director