

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #2
Project: Professional Services Agreement for Downtown Cheyenne Lower Capitol Basin Brownfield Project
Project Number: Contract # 5781
Contractor: Ayres Associates
Date Prepared: October 9, 2013

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the original services are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Change would provide for strategic grant writing and preliminary engineering design for the FEMA PDM and FMA project grant applications to the Federal Emergency Management Agency for the 2013 Application Year, the project being an initial phase of the larger Cheyenne West Edge project. These services would be additional services to the professional environmental and drainage master planning services agreed to for the Lower Capitol Basin Brownfield Project to be funded by 6th Penny Sales Tax (2013-2017) funds. Scope of Work to include the preliminary engineering design and engineer's cost estimates required in support of the Federal grant submissions. Ayres Associates proposes a not-to-exceed amount of \$69,479.00 for additional services outlined in the attached Scope of Work.

Contract Modification #2 not-to-exceed amount of \$69,479.00 for additional services to be administered by City as Task 7 of Downtown Cheyenne Lower Capitol Basin Brownfield Project. Task 7 is to be funded by 6th Penny Sales Tax (2013-2017) designated for the Capitol Basin Flood Control & Public Improvements Project.

II. New Contract Items

See the attached fee proposal for additional services.

III. Schedule

Modification will extend professional services beyond original services agreed to by the parties for Contract #5781. Additional services covered under Contract Modification #1 will be completed by December 31, 2014.

IV. Summary

Original Contract Amount	\$971,000.00
Contract Amount Prior to this Modification.....	\$1,234,620.00
This Modification	\$69,479.00
New Contract Amount	\$1, 304,099.00

CITY OF CHEYENNE
CONTRACT MODIFICATION
Contract Modification #2, Page Two
October 9, 2013

V. Approvals

DATE: _____

City of Cheyenne

_____/_____
Mayor Richard L. Kaysen /ATTEST: City Clerk Carol A. Intlekofer

_____/_____
Accepted by Ayres Associates Manager /Recommend approval by City Project Manager

FEMA BCR Analysis and Grant Application Costs

Cheyenne Lower Capitol Basin Flood Control Project

Services Provided Between July 19, 2013 and October 11, 2013 on behalf of City of Cheyenne

LABOR DETAIL AND SUMMARY OF DIRECT AND SUBCONSULTING COSTS BY TASK



Task	Description	Principal-in-Charge	Senior Project Manager	Senior Project Engineer	Project Engineer 1	CADD/Technical Staff Support	Staff Engineer	Technical Editor/Contract Administrator/Clerical	Total Labor Cost	Total Direct Expenses	Subconsultant Services Support	Total by Task
		\$182	\$153	\$121	\$110	\$71	\$75	\$71				
A.1.	2013 FEMA PDM/FWA Grant Applications											
	Preliminary Hydrologic & Hydraulic Analysis	24		80					\$ 14,048			\$ 14,048
	Finalize SWMM hydrologic model for project input	8		40					\$ 6,296	\$ 172		\$ 6,468
	Preliminary utility information			16	8				\$ 2,816			\$ 2,816
	Data collection in support of BCR analysis	8		24	70	36	24		\$ 16,381	\$ 399		\$ 16,779
	Evaluation of potential outfalls/finalize hydraulic model for project input			24					\$ 2,904			\$ 2,904
	Coordination with City Project Manager	8		8					\$ 2,424			\$ 2,424
	Finalize project cost estimate for BCR analysis	8		16					\$ 3,392			\$ 3,392
	BCR analysis			8			80		\$ 6,968			\$ 6,968
	Preparation of grant application	24	4	24			60	8	\$ 12,952			\$ 12,952
	Coordination with City Grants Manager for submission of grant	4							\$ 728			\$ 728
	Subtotal	84	4	240	78	36	164	8	\$ 68,909	\$ 571	\$ -	\$ 69,479