



CITY ENGINEERING
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

A COMMUNITY OF CHOICE

MEMO

DATE: November 8, 2010
TO: Mayor Richard L. Kaysen, City Council
FROM: Sam Berta, Staff Engineer

SUBJECT: Snyder Avenue 48-Inch Stormwater Pipeline

This contract modification will be the completion of the Carey Avenue Extension. This modification will pay for these unforeseen changes needed for the completion of the project. This work included replacement of a 15" sewer line and manhole, replacement of a water tap at 905 Randall and miscellaneous parts. All of the additional work was requested by the Board of Public Utilities. The additional funds will be reimbursed by the BOPU. Changes totaling \$14,923.22 provided services to complete the necessary changes.

Respectfully,

Sam Berta
Staff Engineer

CITY OF CHEYENNE
CONTRACT MODIFICATION

Approved as to
form only:

ECK

Date: 11-8-11

Contract Modification: #I
Project: Snyder Avenue 48-Inch Stormwater Pipeline Project
Project Number: Contract # 5707
Contractor: Aztec Construction Co., Inc.
Date Prepared: November 8, 2011

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Changes would provide for additional necessary construction services for the Snyder Avenue 48-Inch Stormwater Pipeline Project. The final construction fees are shown in attachment are incorporated by reference and made a part hereof.

II. New Contract Items

III. Schedule

Through the completion of the project

IV. Summary

Original Contract Amount	\$322,475.10
Previous Modifications.....	\$0
Contract Amount Prior to this Modification.....	\$322,475.10
This Modification	\$14,923.22
New Contract Amount.....	\$337,398.32

V. Approvals

DATE: _____

City of Cheyenne

Mayor, Richard L. Kaysen

/_____
/ATTEST: City Clerk, Carol Intlekofer

Recommend approval by City Project Manager / Accepted by Consultant

CONTRACT PAYMENT REQUEST

DATE: November 1, 2011

CITY OF CHEYENNE -- CONTRACT PAYMENT REQUEST


PROJECT: Snyder Avenue Stormwater Pipeline

CITY BID NUMBER: M-21-11

CITY CONTRACT NUMBER: 5707

CITY PROJECT NUMBER:

Contractor: Aztec Construction Co., Inc.



CONTRACT PAYMENT REQUEST NUMBER: 3

The present status of the account for this contract is as follows:

Original Contract Amount	<u>\$ 322,475.10</u>
Net Change by Change Orders to Date	<u>\$ -</u>
Current Contract Amount	<u>\$ 322,475.10</u>
Total Completed to Date	<u>\$ 337,398.32</u>
Less 10% Retainage	<u>\$ 33,739.83</u>
Total Earned Less Retainage	<u>\$ 303,658.49</u>
Less Previous Payments	<u>\$ 226,704.66</u>
Total Payment Due	<u>\$ 76,953.83</u>

In the opinion of the Engineer (or representative of Owner if there is no project engineer), this estimate is complete and correct and conforms in all material respects with the requirements of the contract and payment is recommended:

RECOMMENDED BY:

PROJECT ENGINEER

AUTHORIZED BY:

CITY OF CHEYENNE'S REPRESENTATIVE